

Contents

Foreword		xi
About the Author	xiii	
About Velociteach	xiii	
Introduction		xv
Conventions Used in this Book	xvi	
Chapter 1 - The Exam		1
What the Exam Tests	1	
A Passing Grade	1	
The Exam Material	2	
Getting to the Test (Application)	4	
Requirements to Apply with a College Diploma	4	
Requirements to Apply without a College Diploma	4	
Ongoing Education	5	
The Testing Environment	5	
The Time Limit	6	
Question Format	6	
Chapter 2 - Foundational Concepts		9
Philosophy	9	
Importance	10	
Preparation	10	
Essential Terms	10	
Project Roles	17	
Project Context	20	
Common Inputs, Tools, Techniques, and Outputs	27	
Chapter 3 - Process Framework		35
Importance	35	
Preparation	36	

Essential Terms	36
Organization	39
Process Group 1 - Initiating	40
Process Group 2 - Planning	41
Process Group 3 - Executing	43
Process Group 4 - Monitoring and Controlling	44
Process Group 5 - Closing	45
Project Management Process Chart	46
Chapter 4 Integration Management	47
Philosophy	48
Importance	49
Preparation	49
Integration Management Processes	49
Develop Project Charter	51
Develop Project Management Plan	58
Direct and Manage Project Work	62
Monitor and Control Project Work	65
Perform Integrated Change Control	68
Close Project or Phase	71
Integration Management Questions	73
Answers to Integration Management Questions	80
Chapter 5 Scope Management	83
Philosophy	83
Importance	84
Preparation	84
Scope Management Processes	84
Plan Scope Management	86
Collect Requirements	88
Define Scope	93
Create WBS	97
Validate Scope	104
Control Scope	107
Scope Management Questions	110
Answers to Scope Management Questions	118

Chapter 6 Time Management	123
Philosophy	123
Importance	125
Preparation	125
Time Management Processes	127
Plan Schedule Management	128
Define Activities	130
Sequence Activities	135
Estimate Activity Resources	141
Estimate Activity Durations	146
Develop Schedule	153
Control Schedule	165
Special Focus: Critical Path Method	170
Summary of Key Terms	177
Exercises	182
Time Management Questions	188
Answers to Time Management Questions	195

Chapter 7 Cost Management	203
Philosophy	204
Importance	204
Preparation	205
Important Concepts	205
Plan Cost Management	207
Estimate Costs	209
Determine Budget	214
Control Costs	220
Special Focus: Earned Value	225
Types of Cost	234
Exercises	235
Answers to Exercises	238
Cost Management Questions	242
Answers to Cost Management Questions	249

Chapter 8 Quality Management	255
Philosophy	255
Importance	256

Preparation	256
Definition of Quality	257
Quality Management Processes	257
Quality Terms and Philosophies	258
Plan Quality	264
Perform Quality Assurance	272
Perform Quality Control	277
Quality Management Questions	281
Answers to Quality Management Questions	288
Chapter 9 Human Resource Management	291
Philosophy	292
Importance	292
Preparation	292
Human Resource Management Processes	293
Plan Human Resource Management	294
Acquire Project Team	299
Develop Project Team	302
Manage Project Team	312
Human Resource Management Questions	322
Answers to Human Resource Management Questions	329
Chapter 10 Communications Management	333
Philosophy	333
Importance	334
Preparation	334
Communications Processes	334
Project Manager's Role in Communications	335
Plan Communications	336
Manage Communications	343
Control Communications	346
Exercises	349
Answers to Exercises	350
Communications Management Questions	351
Answers to Communication Questions	358

Chapter 11 Risk Management	361
Philosophy	361
Importance	362
Preparation	362
Risk	363
Plan Risk Management	364
Identify Risks	368
Perform Qualitative Risk Analysis	374
Perform Quantitative Risk Analysis	377
Plan Risk Responses	383
Monitor and Control Risks	387
Risk Management Questions	392
Answers to Risk Management Questions	399
Chapter 12 Procurement Management	403
Philosophy	403
Importance	404
Preparation	404
Procurement Processes	404
Procurement Roles	405
Plan Procurement Management	409
Conduct Procurements	414
Close Procurements	423
Procurement Management Questions	425
Answers to Procurement Management Questions	433
Chapter 13 Stakeholder Management	437
Philosophy	437
Importance	438
Preparation	438
Identify Stakeholders	439
Plan Stakeholder Management	442
Manage Stakeholder Engagement	444
Control Stakeholder Engagement	447
Stakeholder Management Questions	449
Answers to Stakeholder Management Questions	453

Chapter 14 How To Pass The PMP	455
Reading the Questions	459
A Guessing Strategy	460
Spotting Tricks and Traps	462
Don't Get Stuck	463
Exam Time Management	464
Scratch Paper	464
Budgeting Your Time	465
Managing Your Review	466
Difficulty	466
Managing Anxiety	472
Final Exam	485
Final Exam Answers	536
Glossary of Terms	569
Index	615